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1. This revision is based on the meeting 3/11. 

2. I've added a new section E. Program Completion Based on Pollutant Removal. 

The old section E becomes section F. The comparisons used to show substantial 

completion are 

• % of dollars spent 

• % of acreage where runoff is captured by storage/transports and doesn't overflow. 

• % of pollutants removed based on ultimate removal. 

3. I've made several references in the text to the appendix which is Dave's file WST-
CSO which goes into the background for establishing the CSO control requirements. 
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San Francisco Classification as Having 

Substantially Completed CSO Control Facilities 

A. Summary 

The Combined Sewer Overflow Control Policy (EPA, 1993 draft, 1994 final [planned]) provides 
that CSO control programs which are substantially complete are not covered by the initial 
planning and construction provisions of the Policy. This "grandfathering" provision is 
intended to prevent CSO programs which are substantially complete from having to start over 
again based on the new policy. To qualify for this provision, it must be determined that water 
quality standards are or will be attained. 

This document demonstrates how San Francisco qualifies for the classification of having 
substantially completed its CSO control program. It also describes how the facility planning 
was based on the goal of meeting water quality standards. Appendix A includes an historical 
review of the water quality issues that formed the basis for the San Francisco program. A 
separate Attachment addresses compliance with water quality standards ("presumptive" 
approach) as outlined in the Policy. 

Although San Francisco qualifies for the exemption from the planning and construction 
provisions of the policy, the City has, in fact, completed the required construction as specified 
in the Policy. This implementation of the Policy's construction requirements is described in the 
document discussing the Presumptive Approach. 

B. Introduction and Purpose 

The Clean Water Act (CWA) established the National Pollutant Discharge Elimination System 
(NPDES) permit program. A l l point source discharges to waters of the U.S. must have permits 
issued under this program. The Clean Water Act also established the criteria which the U.S. 
EPA and the states use in issuing permits to these discharges. Essentially, the discharges have 
to comply with two sets of requirements: 

• Technology-based minimum requirements which apply to all dischargers of a specified 
class (CWA section 301(b)(1)(A) and (B)). 

• More stringent effluent limits if needed for the discharge to meet local water quality 
standards (CWA section 301(b)(1)(C)). 

Previous permits issued by EPA Region 9 and by the Caiifomia Regional Water Quality 
Control Board to San Francisco have required the construction of extensive facilities to control 
the combined sewer overflows and thereby comply with the requirements of the Clean Water 
Act. 
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Construction of control and treatment facilities for combined sewer discharges has not 
generally been required throughout the U.S. Most of the effort of the EPA and state permit 
programs has been directed at controlling dry weather discharges rather than the intermittent 
storm flow discharges. Consequently, EPA in 1989 issued the National CSO Strategy. This 
strategy was intended to initiate planning and construction for the many uncontrolled CSO 
discharges. The Strategy was modified and expanded upon with the issuance in 1993 of the 
draft Combined Sewer Overflow Control Policy. 

In order to not unfairly impact those communities which had already made substantial 
investments in planning and implementing CSO control programs, the Policy included a 
provision to exempt them from the planning and construction provisions of the Policy. More 
specifically, in Section LC. Effect on Current CSO Control Efforts, the Policy states: 

EPA recognizes that extensive work has been done by many Regions, States, 
and municipalities to abate CSOs. As such, portions of this Policy may already have 
been addressed by permittees' previous efforts to control CSOs. Therefore, portions of 
this Policy may not apply, as determined by the permitting authority on a case-by-case 
basis, under the following circumstances: 

1. Any permittee that, on the date of publication of this final Policy, has 
completed or substantially completed construction of CSO control facilities that 
are designed to meet WQS and protect beneficial uses, and where it has been 
determined that WQS are being or will be attained, is not covered by the initial 
planning and construction provisions in this Policy; however, the operation and 
maintenance and monitoring provisions continue to apply. If, after monitoring, 
it is determined that WQS are not being attained, the permittee should be 
required to submit a revised CSO control plan that, once implemented, will 
attain WQS. 

Consequently, the following material reviews the status of the San Francisco program to 
determine if San Francisco qualifies for this provision. To establish that San Francisco has 
substantially completed control facilities which will likely provide for compliance with water 
quality standards the following sections examine: 

• Program completion based on program costs. 

• Program completion based on per cent of City acreage with control facilities. 
• Program completion based on per cent of pollutants removed. 
• Determination of attainment or likely attainment of water quality standards. 
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C. Program completion based on program costs. 

One method of assessing the status of a large construction program is to review expenditures. 
In this case we compare the total expected costs of the San Francisco wastewater control 
facilities versus the expenditures to date. Table 1 - Master Plan Projects, Cost Estimates and 
Expenditures to Date provides this information. 

Table 1 

SAN FRANCISCO CLEAN WATER ENTERPRISE 

Master Plan Projects'1' 
Cost Estimates and Expenditures to Date 

Current Projects 

(All costs in $000's) 

Estimated 
Costs 

Expended By 
Dec 31.1993 

Bayside Core (completed) 

Westside Core (completed0*) 

Oceanside Plant 

Southeast Facilities 

Richmond & Lake Merced 
Transport 

$409350 

345,496 

256,217 

•3 CM O l d 

81,586 

$409350 

344,516 

240341 

161,803 

33.922 

Total Master Plan Projects $1/446,993 $1,189,932 

Does not include Bayside Discharge Improvements. 
m Difference in costs (est. vs. expended) due to all accounts not being closed out. 
Source: Department of Public Works. 

As can be seen from the Table, 82% of the expected costs for the program have been expended. 
The City estimates that approximately three fourths of these costs can be attributed to the wet 
weather portion of the facilities. A precise apportionment of the costs is not possible since 
many of the facilities have dual, wet and dry weather, functions. 
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As shown in Table 1, San Francisco has substantially completed the wastewater projects 
needed to control combined sewer overflows. The program is continuing and all projects are 
expected to be complete by 1996. 

D. Program completion based on per cent of City acreage with control 
facilities. 

Another way of looking at the progress of the wastewater program is to examine the 
percentage of the surface area of the City that is controlled. Control means that storm water 
runoff into the combined sewers is directed to either the sewage treatment plants or to the 
storage/transports (for later treatment at the treatment plants or for discharge after flow-
through treatment). "Uncontrolled" sewers are those where storm flows cause untreated 
combined sewer overflows (CSOs) into Bay or ocean waters. The goal of the San Francisco 
program is to completely eliminate the uncontrolled CSOs. 

Table 2 - CSO Basins measures program completion by determining the percentage area of the 
City in which storm runoff is captured and controlled as describe above. The term "runoff 
factor" refers to the percentage of the specified area that is paved or roofed. Lawns and parks 
are excluded from this percentage since they normally do not contribute to runoff. As shown 
in Table 2 on the following page, most of the City's surface area is now controlled: 

City acreage 
Percent controlled 

Westside system 
Bayside system 

80 

68 

Citywide Totals 72 



Table 2 

C S O BASINS 

Connected Runoff Effective Percent/ Percent 
WESTSIDE SYSTEM Area (Ac.) Factor Area (Ac.) System Controlled 
Lake Merced Transport 1,581 0.60 949 18.79% 100% 
Westside Transport 5,574 0.55 3,076 60.91% 100% 
Richmond Transport 2,010 0.51 1,025 20.30% 0% 
Sub-total Westside 9,165 0.55 5,050 100.00% 80%* 

BAYSIDE SYSTEM 
Northshore OC 2,189 0.71 1465 15.09% 100% 
Channel OC 5,327 0.71 3,759 36.23% 100% 
Mariosa 235 0.64 150 1.45% 100% 
Islais Creek OC 5,733 0.60 3,440 33.16% 5% 
Hunters Point 62 0.60 37 0.36% 100% 
Yosemite-Fitch 1,350 0.62 831 8.01% 100% 
Sunnydale 986 0.60 592 5.70% 100% 
Sub-total Bayside 15,882 0.65 10,374 100.00% 68%* 

CITYWIDE TOTALS 25047 0.62 15,424 72%* 

PERCENT OF CSO EFFECTIVE AREA WITH T/S FACILITIES COMPLETED 71% 

* Weighted on the basis of effective areas 
Percent completed as of 3/1/94 

Hie = C:\DATAWDESVCSOBASrN.WQl 
Compiled by DAI Last Updated 02/18/94 14:26:11 
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E. Program completion based on per cent of pollutants removed 

The wastewater program's progress can be measured by its success in removing pollutants 
carried in the wastewater. By removal, we mean removing them from the waste stream so that 
they do not enter the receiving water. The following figures compares San Francisco's current 
pollutant removal status with the expected removal data when the program is complete. The 
comparison is based on pounds of suspended solids removed from the storm flows which were 
originally discharged at the shoreline as combined sewer overflows. Measurements of total 
suspended solids (TSS) are used for this comparison because many of the pollutants of concern 
are in suspended form and because suspended solids themselves can have an adverse impact 
on the receiving waters. 

TSS 
discharged 

TSS 
removed 

% ultimate 
removal 

Pre-1975 3572 0 0 

Mar-94 1063 2509 80% 

Post-1996 438 3134 100% 

A l l figures are tons per year 

As can be seen from the figures above, the program currently is achieving approximately 80% 
of the pollutant removal that it wi l l ultimately achieve. 
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F. Determination of attainment or likely attainment of water quality 
standards 

In order to meet the Combined Sewer Overflow Control Policy's requirements for exemption from 
the planning and construction provisions, a pre-Policy CSO control program such as San 
Francisco's must also demonstrate that water quality standards are being attained or will be 
attained by the facilities being constructed. The Policy provides two methods for 
demonstrating compliance with water quality standards. One of these methods is the 
"presumptive" approach and a separate Attachment addresses San Francisco's compliance 
with this approach. San Francisco initiated its program long before the Policy was developed 
and so the following material summarizes the water quality standards used as the basis for the 
San Francisco program. 

The water quality standards which formed the basis for the wastewater program to control the 
combined sewer discharges from San Francisco are the Water Quality Control Plan, San Francisco 
Bay Basin, Region 2 (Basin Plan) and the Water Quality Control Plan, Ocean Waters of California 
(Ocean Plan). 

The basis of the Master Plan wastewater facilities has always been the goal of achieving water 
quality standards. This policy is evident in past permits and orders issued by Region LX and 
the Regional Board to San Francisco for control of the CSOs. For example, when concerns were 
raised regarding the cost of CSO controls, the Regional Board released a review which included 
the following statement (Dalke, December 7,1979): 

The Regional Board has long recognized the need to control combined sewer overflows 
in order to: reduce the public health risks associated with water contact recreation and 
consumption of shellfish; increase recreational opportunities by reducing days that 
beaches are posted with warning signs; reduce the deposition of sewage solids on 
beaches, and reduce the adverse affects on fish and aquatic life. 

The discussed below, the water quality standards embodied in the Basin Plan and Ocean Plan 
were the basis for establishing the allowed treated overflow frequencies for each zone around 
the periphery of the City. These frequencies then became the design basis for the wastewater 
control facilities. When the wet weather facilities are complete in 1996, the City wil l be in 
complete compliance with the WQS. 

Ocean Plan - The Ocean Plan sets the water quality standards for combined sewer discharges 
from the Westside of San Francisco. There are three types of Westside discharges: (1) 
Oceanside treatment plant discharges of combined sewer flows, (2) "decant" discharges which 
go from the storage/transport direct to the Ocean Outfall, and (3) discharges from the 
storage/transports to the shoreline. 

1. Oceanside treatment plant discharges of combined sewer flows - These wastewaters 
will receive treatment to the secondary treatment standards. The Ocean Outfall releases 
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these treated flows through a diffuser over four miles from shore. Thus the discharge is 
into federal waters. The Ocean Plan sets water quality standards for state waters which 
extend from the shore to three miles offshore. The City's ongoing monitoring program 
has not identified any violations of water quality standards in the state waters from the 
Ocean Outfall discharge. 

The Oceanside treatment plant began operations in January 1994. Prior to this time, the 
discharge out the outfall consisted of primary-treated wastewater from the Richmond-
Sunset treatment plant. Since this primary-level discharge did not contribute to the 
violation of water quality standards, it is even less likely that the secondary-treated 
wastewater wil l cause any violations of water quality standards. 

2. "Decant" discharge from the storage/transport through the Ocean Outfall - These 
wastewaters receive flow-through treatment within the storage/transports and 
discharge through the Ocean Outfall diffuser. The wet weather monitoring referred to 
above has not detected any violations of state water quality standards from any of the 
discharges through the Ocean Outfall. Most of the flow through the Outfall consists of 
wastewater treated at the treatment plant. As discussed above, with the start-up of the 
new Oceanside plant the discharge loading from the Outfall will further decrease and 
lessen the potential for impacts on water quality standards. 

3. Shoreline discharges from the storage/transports - These discharges are within State 
waters and the Ocean Plan directly applies. Prior to discharge, these flows have 
received treatment within the storage/transports consisting of baffling to remove 
floatables and the settling of solids. The storage/transports were designed to provide 
this treatment in order to comply with the Ocean Plan's General Requirements for 
Management of Waste Discharge to the Ocean (Chapter HI): 

B. Waste discharged to the ocean must be essentially free of: 

1. Material that is floatable or will become floatable upon discharge. 

2. Settleable material or substances that may form sediments which will 

degrade benthic communities or other marine life. 

Pursuant to Chapter VI - General Provisions, Section F, State Board Exceptions to Plan 
Requirements, the shoreline discharges have received an exception to the water-contact 
standards (Chapter II. A.1.) and to the Table B limits (Chapter IV.). This exception was 
granted by the State Board and approved by EPA because of the impracticability of 
shoreline discharges from a combined sewer system meeting these requirements. 

The allowed (treated) overflow frequency for the Ocean side has been set by the Basin 
Plan at 8 per year (long-term average). Most overflow points are now meeting this 
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limit. When all controls are in place in 1996, all locations will be in compliance with the 
standard. 

Basin Plan - The Basin Plan sets the water quality standards for combined sewer discharges 
from the Northshore and eastside of San Francisco (Bayside). There are three types of Bayside 
discharges: Southeast treatment plant discharges of combined sewer flows, (2) North Point wet 
weather plant discharges, and (3) discharges from the storage/transports to the shoreline. 

1. Southeast treatment plant discharges of combined sewer flows - These are the 
incremental flows above the dry weather loading which will receive treatment to the 
secondary treatment standards. These treated flows are discharged through a diffuser 
to San Francisco Bay. 

2. North Point wet weather plant discharges to the North Shore area - These storm 
flows receive primary-level treatment at this wet weather treatment facility. The treated 
flows are discharged near the shoreline at the northeast corner of the City. 

3. Shoreline discharges from the storage/transports - Prior to discharge, these flows 
have received treatment within the storage/transports consisting of baffling to remove 
floatables and the settling of solids. 

The storage/transports and the North Point plant are designed and operated to provide 
this treatment in order to comply with the following Water Quality Objectives (Chapter 
III): 

Floating Material 

Waters shall not contain floating material, including solids, liquids, foams, and 

scum, in concentrations that cause nuisance or adversely affect beneficial uses. 

Settleable material 

Waters shall not contain substances in concentrations that result in the 

deposition of material that cause nuisance or adversely affect beneficial uses. 

The Regional Board has the ability to adjust the objectives on a case-by-case basis as 
noted in Chapter III: 

Compliance with water quality objectives may be prohibitively expensive or 
technically impossible in some cases. The Regional Board wil l consider 
modification of specific water quality objectives as long as the discharger can 
demonstrate that existing beneficial uses will be protected and such a 
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modification will otherwise be consistent with the State's Policy with Respect to 
Maintaining High Quality Waters in California. 

The Basin plan specifically addresses San Francisco in Chapter IV because of its 
"uniqueness within the region because of its combined sewer system." The Basin Plan 
notes the allowable (treated) annual overflows for the Bayside. These overflow 
frequencies are based on a long-term average and formed the design basis for the 
program: 

• North Shore area 4 
• Channel Basin area 10 
• Yosemite Basin area 1 

These shoreline discharge limits are reflected in the existing permits and the City's 
control facilities either currently comply or will comply with these allowed shoreline 
discharge frequencies when the ongoing construction program is complete. 

As noted previously, the Basin plan also set the shoreline discharge frequencies for the 
Ocean side: 

• Ocean beaches 8 

Appendix A provides additional information on the water quality issues which historically 
influenced the San Francisco wastewater program. 

G. Conclusion 

The San Francisco wastewater program which began with the Master Plan EIS/EIR in 1974 is 
now substantially complete. The water quality standards which formed the basis for the 
Master Plan will be attained with completion of the facilities in 1996. Also, as shown in a 
separate Attachment, the program complies with water quality standards using the approach 
outlined in the CSO Control Policy. Consequently, the San Francisco program qualifies for the 
CSO Control Policy's classification under Section LC. as being substantially complete and 
exempt from the planning and construction requirements. 

GR ANDPA/FKrieger/3.14.94 
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San Francisco Classification as Having 
Substantially Completed CSO Control Facilities 

Appendix A 

Water Quality Issues in 
Establishing CSO Control Requirements for the 

Westside Transport 

The following are the public health and ecological considerations used to derive the CSO control 
requirements for the Richmond Transport project CSO structures: 

WASTEWATER MASTER PLAN EISr MAY 1974 

The Master Plan EIS contains a discussion of the costs and benefits (mass emission reductions) for 
achieving citywide overflow control requirements of 8, 4,1, and 0.2 overflows per year. The summery 
section contains the statement that "The exact level of [overflow] control that is to be selected will be 
deterrnined during special detailed studies for the three major watersheds." (page 4) The discussion of 
public health issues is limited to a discussion of coliform standards, beach posting policy following 
overflows, and general statements to the effect that minimizing the yearly volume of overflows will 
improve the sanitary quality of the receiving waters. The discussion of the (marine) ecological impacts of 
CSO is equally perfunctory. (EPA 1974) 

RWQCB BASIN PLAN REPORT APRIL 1975 

The Basin Plan discussion of the San Francisco CSO problem expresses the primary concern that 
"...recreational areas should receive reasonable protection, certainly for the [April to October] recreational 
season." (page 5-31) and concluded with a recommendation of between 1 and 8 allowable overflows per 
year for the Westside "...subject to specific requirements" (fig. 5-5 & fig. 5-7). The Basin Plan contains a 
further recommendation that the city undertake a revised overflow control study for each zone, 
"...especially those areas that incur high recreational usage." (page 5-35) The Basin Plan discussion of 
ecological impacts is limited to comparing mass emission rates for various levels of CSO control and wet-
weather treatment processes. 

NPDES PERMIT CA0038415 (RWQCB ORDER 76-23). MARCH 1976 

The 1976 NPDES Permit for the Westside CSO structures contained a CSO control requirement of 1 
overflow per year for all Westside CSO structures with the provision that the Board will consider 
amending the permit to "... further reduce the frequency of discharge" after the city completes the revised 
overflow control study recommended in their Basin Plan. That permit required the city to develop zone 
by zone recommendations for allowable overflows, overflow outfall extensions and overflow mitigation 
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measures such as screening beach cleaning and disinfection and submit its initial findings and 

recommendations to the RWQCB by July 11977. 

REVISED OVERFLOW CONTROL STUDY DECEMBER 1978 

In December 1978, we submitted the Revised Overflow Control Study for the Westside Transport, and 
recommended a uniform CSO control level of 8 overflows per year for all Westside CSO structures. Our 
recommendation was based on a cost-benefit analysis comparing marginal costs versus marginal 
benefits (mass emission reductions) which indicated that the cost/benefit ratio increased significantly 
when allowable overflows were deduced below the 8 per-year level. (Wastewater Program 1978) 

In January 1979, the RWQCB accepted our recommended CSO control frequency of 8 per year and they 
amended the NPDES permit accordingly (RWQCB Order 79-12). In March 1979, the SWRCB concurred 
in the change in CSO control requirements and granted the requisite exceptions to the Ocean Plan for the 
allowable overflows (SWRCB Order WQ 79-16). 

PUBLIC H E A L T H A N D ECOLOGICAL CONCERNS REGARDING CSOs 

As a consequence of concerns expressed by a member of the RWQCB, we asked both the City's DPH 
and the state DHS to look at their epidemiological data to see if there were any indications that the CSOs 
had caused any health problems. Our DPH could not find any reported cases of enteric diseases in 25 
years of data that appeared to be overflow related. They also did a statistical analysis comparing the 
morbidity rates for the 3 major waterbome enteric diseases (salmonellosis, shigellosis and hepatitis A) 
with rainfall. This analysis failed to show a correlation with rainfall i.e. CSOs. (Silverman and Dritz, 1978) 

California DHS also reported that they could find no evidence of overflow related disease in their records 
but noted that "...reports of disease from polluted recreational water are really quite rare." DHS 
recommended that "Nonetheless, reasonable efforts should be made to minimize the risk that San 
Francisco Bay waters may pose to the public's health." (Werner 1978) 

We also hired Professor Robert Cooper of UC Berkeley to a risk assessment of the risk of illness from 
swimming near a CSO structure during and immediately following overflows. Based on BWPC 
shoreline coliform data, City DPH morbidity statistics and published infective dose estimates, Cooper 
predicted risks of illness of between 1 in 100,000 to 1 in 10 billion for pathogenic bacteria. However 
Cooper was unable to assess risks for viral illnesses due to lack of data on infective doses and lack of 
morbidity data for Norwalk-type illnesses. (Cooper 1979) 

We surveyed winter water contact recreational uses of the Ocean shoreline from Thorton Beach State 
Park to the Golden Gate Bridge and compiled available data from other agencies on shoreline 
recreational usage. The Programs data includes data on type of uses along each major sector of the 
shoreline. (Wastewater Program 1978 and ESA 1978) 

We hired Jim Sutton, an invertebrate zoologist, to survey the shoreline to see if there were any major 
aberrations in the intertidal community composition near any of the Westside CSO structures and 
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prepare a discussion of likely impacts of CSOs on the intertidal fauna. Sutton could not find any obvious 
impacts and he concluded that significant impacts were unlikely because of the low acute toxicity of the 
overflows, their transitory nature and the excellent dispersion at all Westside CSO structures. (Sutton 
1978) 

Silverman and Dritz 1978 and Werner 1978 were initially published as Appendices to the Westside 
Revised Overflow Control Study. Sutton 1978 was submitted separately to the RWQCB prior to their 
January 1979 hearing. Both Braff, City D P H and Sutton testified at that hearing. 

WESTSIDE TRANSPORT EIR JULY 1977. AMENDED AUGUST 1979 

The 1977 Westside Transport EIR is based on the Best Apparent Alternative to achieve the then effective 
CSO control requirement of one overflow per year. The bulk of this EER was focused on construction 
impacts. The discussion of Public health and ecological issues of the overflows are essentially limited to 
comparing costs with volumetric reductions in CSOs for the Master Plan frequencies of 8,4,1 and 0.2 
overflows per year. There is not specific mention of shoreline impacts in the Richmond Transport project 
area.(City Planning 1977) 

The 1979 EIR Amendment focuses on the project changes resulting from the RWQCB's action in 
changing the Westside CSO control requirement to 8 overflows per year. The public health and 
ecological issues presented to the RWQCB in January 1979 are discussed in the text. Silverman and Dritz 
1978 and Sutton 1979 are included in the appendices along with newer CWP data on overflow character
istics including toxicants. The EIR Amendment does not specifically address the Richmond Transport 
impact area ,however, both the Sutton survey and our beach 1978 beach usage survey includes material 
specific to this area. (City Planning 1979) 
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